




ID Task Name Duration Start Finish

51 KGB & DEED Review of CM/GC RFP 11 days Fri 4/16/10 Fri 4/30/10

52 Advertise CM/GC RFP 16 days Tue 5/4/10 Tue 5/25/10

53 Pre-Proposal Conference for CM/CG 1 day Wed 5/12/10 Wed 5/12/10

54 CM/GC Proposals Received 1 day Tue 5/25/10 Tue 5/25/10

55 PRT CM/GC Proposal Review Meeting 1 day Wed 6/2/10 Wed 6/2/10

56 Optional Oral Interview 1 day Thu 6/3/10 Thu 6/3/10

57 Notice of Intent to Award for CM/GC Contractor 1 day Fri 6/4/10 Fri 6/4/10

58 10 Day Protest Period 10 days Mon 6/7/10 Fri 6/18/10

59 Assembly Approves CM/GC Contract Award 1 day Mon 6/21/10 Mon 6/21/10

60 Preconstruction Services 149 days Tue 6/22/10 Fri 1/14/11
61 CM/GC NTP for Pre-Construction Services 1 day Tue 6/22/10 Tue 6/22/10

62 Preconstruction Services 148 days Wed 6/23/10 Fri 1/14/11

63 Early Site Package 76 days Mon 10/4/10 Mon 1/17/11
64 Assembly Award GMP for Early Site Package 1 day Mon 10/4/10 Mon 10/4/10

65 NTP Early Site Package 1 day Tue 10/5/10 Tue 10/5/10

66 Early Site Package Construction 74 days Wed 10/6/10 Mon 1/17/11

67 Construction 250 days Mon 1/17/11 Fri 12/30/11
68 Assembly Award of GMP for Construction Package 1 day Mon 1/17/11 Mon 1/17/11

69 NTP 1 day Tue 1/18/11 Tue 1/18/11

70 GMP Construction 248 days Wed 1/19/11 Fri 12/30/11
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